Policy Statement Amendment Project - Project Charter V9

Purpose To support Trust Council's update of the Islands Trust Policy Statement bylaw, incorporating feedback from Indigenous Governing Bodies, the public, and referral agencies, and approval by the Minister of Municipal Affairs.

Background Trust Council has assigned Executive Committee, with involvement from Trust Programs Committee as appropriate, the task of updating the Islands Trust Policy Statement through the lenses of reconciliation, climate change, and affordable housing, and to undertake early engagement with Indigenous Governing Bodies (IGBs) and the public in the process.

Objectives

• To adopt an updated Policy Statement bylaw that supports Trust Council's commitments to reconciliation, climate change, and affordable housing, and reflects feedback from the public, IGBs, and partner agencies.

In Scope

- Amendment drafting of V1 as directed by TC resolutions, communications, legal review, and implementation planning
- IGB engagement, public engagement, and agency referrals
- Four readings/Ministerial approval

Out of Scope

- Treaty or territorial negotiations or accommodation
- Consequential amendments to official community plans and land use bylaws

Workplan Overview

Major Deliverable/Milestone	Dates
Past Years (FY 2019-20, 2021-22, 2022-23, 2023-24) -IGB early engagement Phases 1 (2019-2021), 2 (2021-2022), and 3 (2023) -Public engagement Phases 1 (2019-2020), 2 (2021), and 3 (2022) -Policy review and analysis by Trust Council's committees/working groups and staff (2020-22) -Amendment drafting and legal review Phase 1 (Apr-Jun 2021), Phase 2 (Dec 2022-Mar 2023) - IGB Early engagement Phase 3	2019-2024
Present (FY 2024-25) - Review and revision of draft Policy Statement by Committee of the Whole	May - December 2024
Proposed Next Steps (FY 2024-25) -Approval in principle by Trust Council -Six month public engagement (referrals to local trust committees and Island Municipalities for local engagement; Trust-wide survey; and virtual community workshop) - Amendments and First Reading - Bylaw referral to IGBs, regional districts, Conservancy Board and others	Jan 2025 May– October 2025 Nov- Dec 2025 Dec 2025 - March 2026
Final Adoption (FY 2025-26/2026-27) -Trust Council receives referral responses and passes resolutions on further revisions required -Amendment drafting and amendment/Second and Third Reading by Trust Council -Refer proposed bylaw to Minister with final FN engagement report; allow six months for review - Ministerial Approval (estimated—no statutory timeline), and Adoption -Final graphic design and distribution, celebration event, implementation planning	April 2026 May 2026 May2026 Dec 2026 Dec 2026—Jan 2027

Project Team	
Executive Committee Trust Programs Committee Director, TAS	Project Champion Policy Content Advisors Project Director
Sr. Policy Advisor	Project Manager & Policy Writer
Program Coordinator	Public Engagement Coordinator
Communications Specialist	Communications Coordinator
Approved by:	Endorsement: TC

Clare Frater, Director, TAS

Date: TC-2024-XXX, Sept, 25, 2024	*Timeline a
	mootings b

Budget				
Item	FY 24-25	FY25-26	FY26-27	
Communications	\$10,000	\$26,000	\$10,000	
Public Engagement	\$0	\$60,000	\$0	
Legal Review	\$25,000	\$5,000	\$5,000	
Capacity Funding	\$4,000	\$0	\$0	
Total Activity Costs:	\$39,000	\$91,000	\$15,000	

assumes Trust Council schedules special meetings between regular quarterly meetings.