

Denman Housing Policy Review Project Stage 2 – Engagement Plan for Stage 2 (Phase 1 and 2) *

Phase 1- Fiscal 2023/24

Phase 2- Fiscal 2024/25

Note: Stage 1 2022/23 involved consultant lead engagement process and report

Project Phase	Purpose of Engagement	Processes/Options	Resources, Budget, Timing
Phase 1 – Initial Review of Options July - October 2023	IDENTIFYING LIST OF OPTIONS HAPC process	HAPC – Preliminary identification of options and report to LTC, engagement of community through HAPC meetings First Nations – Letter follow up	Community meeting - Sept Staff time – messaging development, FN consultation \$1000 – HAPC meeting expenses
Phase 1- Refinement of Options and Opportunities October 2023 – December 2023	INVOLVE Focused engagement	Community Meeting 1 – Meeting to introduce list of options, identify opportunities and challenges with options and prioritize options First Nations – Follow up	\$1000 - Communications \$2000 – Public engagement TBD – FN engagement
Phase 1- Defining Options and Action Plan Development January – March 2024	CONSULT Options for OCP/LUB review identified Review of Action Plan	Community Meeting 2 – Meeting to review options identified to be a priority for amendments and action plan HAPC – Review of prioritized options , review of Housing Action Plan First Nations – Early referral\ Legal - where needed	Meeting type and timing TBD TBD – FN engagement \$2000 – Engagement/communications \$4,000 – legal contingency
Phase 2- Bylaw Drafting and Approval (Phase 2) April 2024 – Dec. 2024	CONSULT Following legislative protocol	Community Information Meetings -as needed (meetings on specific topics can be arranged) Legal review - as required First Nations – Follow up	\$5,000 – legal review \$5,000 – CIMs/PH \$3, 000 – Communications TBD – FN consultation

*subject to changes and revisions