

Mayne Island Housing Options (Phase 2)

Mayne Island LTC

Date: May 27, 2024

Purpose: The purpose of this project is to explore and implement Land Use Bylaw and Official Community Plan amendments that will expand opportunities to build secondary suites and accessory dwelling units, increase opportunities for not for profit and government organizations to build affordable and accessible housing, permit alternative housing approaches and reduce the ecological footprint of new builds.

Background: Housing is one of Mayne Island LTC’s Top Priorities. Significant effort has been invested by the LTC over the years on this issue. The Mayne Island LTC’s most recent work to address the housing challenge on the Island began in 2019 when the Housing Bylaw and Policy Review Project was launched. Through that work a flexible housing project was implemented permitting a number of additional units. This project will build upon previous work.

Objectives

- To implement regulatory/policy changes that provide more flexibility and incentives for increasing accessible and affordable housing while considering impact to ecological and freshwater sustainability.
- To increase opportunities for not-for-profit and government organizations to build housing on Mayne Island.

In Scope

- Research/analysis of existing regulations and policies
- First Nations Engagement
- Public outreach including at least one public meeting
- Consultation with agencies and affected stakeholders
- Bylaw amendment process

Out of Scope

- Unrelated OCP or LUB amendments
- Housing Needs Assessment (to be done at Trust Wide level)

Workplan Overview

Deliverable/Milestone	Date
Early engagement with First Nations	June 2024
Contact potential partners (eg. Habitat for Humanity, CRD, MIHS)	June 2024
LTC review of analysis, issues and opportunities	Sept-Dec. 2024
Community Consultation as needed	Sept – Dec 2024
Bylaw Drafting	Jan – March 2025
Bylaws Readings/ Referrals/ Public Hearing	April – Sept 2025
OCP Amendments to EC/Province	October 2025
Final Adoption	TBD

Project Team

Narissa Chadwick, Island Planner	Project Manager
Emily Bryant	Admin Support
GIS Technician	GIS Support
RPM Approval: <i>Robert Kojima</i> Date: May 6, 2024 Update:	LTC Endorsement: Resolution #: Date:

Budget

Budget Sources: LTC Project Budget (Fiscal 2020-2021)		
Fiscal	Item	Cost
2024/25	Open House/CIM	\$500
2024/25	First Nations Engagement	\$8000
2024/25	Contingency (legal, additional public/stakeholder meetings etc)	\$1500
	Total	\$10,000