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Islands Trust Staff Report 1 

File No.: 6500-20 (Keats Island 
Shoreline Protection Project 

  

DATE OF MEETING: June 13, 2019 

TO: Gambier Island Local Trust Committee 

FROM: Jaime Dubyna, Planner 2 
Northern Team 

SUBJECT: Keats Island Shoreline Protection Project – update to Project Charter 

RECOMMENDATION 

1. That the Gambier Island Local Trust Committee endorse the revised ‘Keats Island Shoreline Protection 
Project Phase 2’ Project Charter v.2 dated June 13, 2019.  

REPORT SUMMARY 

This staff report introduces a revised draft Project Charter for Phase 2 of the Gambier Island Local Trust Committee 
(LTC) top priority project, Keats Island Shoreline Protection.  

BACKGROUND 

On January 31, 2019, the Gambier Island LTC passed the following resolution:  

GM-2019-004 
It was MOVED and SECONDED, 
that the Gambier Island Local Trust Committee endorse the “Keats Island Shoreline Protection Project 
Phase 2” Project Charter v.1 dated January 2019, as amended. 
CARRIED 

 
On April 27, 2019, the Gambier Island LTC passed the following resolution: 

GM-2019-020 
It was MOVED and SECONDED, 
that the Gambier Island Local Trust Committee amend the Keats Shoreline Protection Project Charter to 
extend the call for people to volunteer for the Working Group until May 30; and that this matter be 
deferred for consideration until the June 13 Local Trust Committee meeting. 
CARRIED 

Staff have amended the Project Charter deliverables/milestones to reflect the extended timeline for expressions 
of interest for the Keats Island Shoreline Protection Working Group.  

In addition to amendments to the project timeline, staff have amended the proposed budget to align with the 
project timeline and the approved project budget for the 2019-2020 fiscal year. 

The amended Project Charter is found in Attachment 1.  
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Islands Trust Staff Report 2 

Rationale for Recommendation 

Amendments to the project timeline and budget were necessitated by the extension to the call for volunteers for 
the Keats Island Shoreline Protection Working Group. No further amendments have been made to the Project 
Charter.  

See staff’s recommendation on Page 1 of this report. 

ALTERNATIVES  

1. Amend the project charter.  

The LTC may wish to consider amending the project charter. Recommended wording for the resolution is 
as follows: 

That the Gambier Island Local Trust Committee request staff to amend the ‘Keats Island Shoreline 
Protection Phase 2’ project charter, timeline, … (specific details to be provided by the LTC).   

NEXT STEPS 

If the LTC concurs with staff’s recommendation, staff will proceed with the project as proposed.  

Submitted By: 
Jaime Dubyna 
Planner 2 

June 5, 2019 

Concurrence: 
Ann Kjerulf, MCIP, RPP 
Regional Planning Manager 

June 5, 2019 

ATTACHMENTS 

1. Attachment 1 – Revised Project Charter – dated June 13, 2019 
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Keats Island Shoreline Protection ‘Phase 2’ Project Charter - v2 - Draft 
Gambier Island Local Trust Committee                                                 Date: January 31, 2019 

Revised: June 13, 2019   

Purpose To review and update relevant Official Community Plan (OCP) policies and Land Use Bylaw (LUB) regula-

tions to strengthen opportunities for protection of archaeological resources, sensitive ecosystems, shoreline integrity 
and function and public access on Keats Island. 

Background ’Phase 1’ of the Gambier Island Local Trust Committee (LTC) top-priority project “Keats Island 

Shoreline Protection Project” involved community consultation to solicit input on policy, regulatory and voluntary 
stewardship options to address shoreline protection on Keats Island. Phase 2 of this project is strongly aligned with 
Trust Council direction, provincial policy regarding updating flood protection levels and sea level rise, and First Nations 
and community interest in ensuring the OCP policies and LUB regulations are updated to allow for continued access to 
waterfront properties while protecting archaeological resources, sensitive ecosystems and species at risk. 

Objectives 
Conduct a comprehensive review of and 
update for OCP policies and LUB 
regulations to address: 
 Sea level rise and flood protection; 
 Protection of archaeological 

resources, sensitive ecosystems and 
species at risk; 

 Consistency with Squamish Nation 
Marine Use Plan; ITC Regional 
Conservation Plan; and, Coastal 
Douglas-fir Ecosystem Protection 
toolkit. 

In Scope 

1. Establish a Keats Island Shoreline 
Protection Working Group. 

2. Review and update relevant OCP 
policies and schedules; LUB setback 
and flood protection levels; dock 
regulations; marine zones; flood 
protection bylaw. 

3. Potentially develop a shoreline 
development permit area. 

 Minor ‘housekeeping’ bylaw 
amendments. 

Workplan Overview 

Deliverable/Milestone Date 

LTC endorses revised Project Charter and Working Group Terms of Reference. June 2019 

Appointments to Working Group. June 2019 

Working Group meetings— referral to review targeted topics. Summer/Fall 2019 

LTC review of working group and staff recommendations. Direction to draft bylaws. Fall 2019 

Legal Review. Draft bylaw(s) presented to LTC for review. Winter 2019 

Community consultation, early referrals of draft bylaw(s). Winter 2019/Spring 2020 

Legislative process for proposed bylaw(s). Spring 2020 

Adoption of proposed bylaw(s) and communication materials. Summer/Fall 2020 

Budget 

Budget Source: Keats Island Shoreline Protection Project 
Phase 2 

Fiscal Item Cost 

2018-2019 Expressions of Interest for Working 
Group. 

$250 

2019-2020 Working Group Meetings and 
Community Consultation Events 
(incl. facility rental/advertising) 

$2,000 

2019-2020 Legal Review  $3,000  

2020-2021 Legislative Process (CIM, public 
hearing, advertising) - (pending 
budget approval) 

$3,000 

 Total $8,250 

Project Team  

Planner 2 Project Manager 

Island Planner Project Support 

Shoreline Protection Working Group Community/First Nations 
Representatives 

Islands Trust Senior Intergovernmental 
Policy Advisory 

First Nations Liaison 

GIS Analyst Mapping Support 

Planning Clerk Administrative Support 

RPM Approval:  
 
Date: January 15, 2019 

 
 

LTC Endorsement/Amendments:  

Date: January 31, 2019 
 
Resolution # GM-2019-004 
 

Out of Scope 

 Green Shores for 
homes workshop. 

 Impact current legal 
foreshore structures 
and docks. 
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